
Project Tracker 
Percent Over/Under to Flog L . 

Project Category Assigned To 

Survey 

Traffic Control 

Lower Utilities 

Pavement Repair 

Ashpholt Overlay 

Raise Utilities 

Stripe/Channelization 

Shoulder Rock 

Estimated Estimated 
Start Finish 

8/3/2023 8/4/2023 

8/3/2023 8/15/2023 

8/7/2023 8/7/2023 

8/8/2023 8/9/2023 

8/10/2023 8/10/2023 

8/11/2023 8/14/2023 
- . 

8/15/2023 8/15/2023 

8/11/2023 8/11/2023 

Estimated 
Work(ln 
hol.n) 

16 2 

90 9 

10 

16 2 

10 

18 2 
.... -· 

10 

8 

Actual Actual Actual Work(ln Durotion Notes Finish 
hours ) (In~) -1- 

Northline Surveying 

T&T Traffic Control 

Middling 

Becker Blacktop 

Becker Blacktop 

Middling 

Topline 

Becker Blacktop 

----·--- - 


